
3.5M ELEMENTARY/MIDDLE SCHOOL

BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, July 9,

2008, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2606 Mendon Road, was called to order by

Chairman Earl Wood at 5:35 p.m. (summertime), with the following

present:

Earl Wood, Chair; Maureen, Aveno, Thomas Bruce; Mark Lindgren,     

    

     Donna Morelle, Gene Sartini

Also Attending:  Richard Hilton, ICM: Ernie DiSaia; KBA: Ashley

Prester

Absent:  George Drapeaux

I.	Ashton/JJM Cumberland Hill Update

A.	ADS/ICM Update – Mr. DiSaia reported that Ashton is 97%

complete and working on the punch list.  They are pouring for the flag

and signage.  They are 95% complete on the documents.  Cumberland

Hill is 68-70% complete.  The sheetrock is going up now and there are

no real problems.  They will come in on time.  Regarding the water

problem, Geiser is coming on for remedial action.  They will increase

the sump capacity.  In testing they hit ground water at eight feet on

one side and 12 feet on the other side.  They can increase the head on



the sump pump and the capacity of the wells.   The official signing of

the State Fire Marshal has been received.

B.	KBA Update – Mr. Prester reported they performed the punch list at

Ashton ad will go back now to complete.  He has been getting calls

on issues, so expects completion in September or October.  Mr.

Wood noted the first day of school is August 27th.  Mr. Prester said

there will be some construction at Cumberland Hill but it won’t be

disruptive to students.  Dr. Morelle asked if the library is complete

and Mr. Prester thought the shelving will be in.  The gym will be ready

for use and the new student entrance will be ready.   

II.	Old Business/New Business

A.	FF&E Update – Dr. Morelle noted this is a big issue; she needs to

be able to make a commitment to the principal.  Mr. Prester stated the

lines for furniture started in April.  The desks and chairs were being

moved from the present library.  Discussion ensued regarding

whether FF&E were under the ADS umbrella.  Mr. Bruce stated they

were not really in the project.  Mr. Prester said they had a proposal

request under the contractor.  Mr.  DiSaia noted the library needed

shelving.  Mr. Prester reported he sent plans to a company and

received a quote of $25,000.  Mr. Bruce reported the contingency is at

$61,000.  Mr. DiSaia suggested he and Mr. Hilton could look for used

furniture.  Dr. Morelle didn’t agree with that suggestion.  She thought

they should use the master lease program.  Mr. Prester stated that

library shelving was part of the bidding process.  Mr. Lindgren

expressed concern that the contractor would then mark that up.  Mr.



DiSaia thought there would be an 8-10 week delivery time on the MPA

contract.  Mr. Bruce noted the Town Council needs to approve,

probably requiring a special meeting.  Mr. Hilton said he would

research through the purchasing clerk, and worst case, would have

by the end of September.  
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It was agreed to have a special building committee meeting Monday,

July 14 to approve what Mr. Hilton could come back with and forward

to the Town Council.

III.	Payment of Invoices and/or Approval of Change Orders

A.	ICM – On a motion by Ms. Aveno, and a second by Mr. Lindgren, it

was VOTED 6-0 TO APPROVE the payment of $7,285 for June 3, 2008

– July 3, 2008.

B.	ADS – On a motion by Mr. Lindgren, and a second by Mr. Sartini, it

was VOTED 6-0 TO APPROVE the payment of $304,727.70 for 83%

completion to ADS.

IV.	Review and Approval of Minutes

A.	June 11, 2008 – On a motion by Mr. Sartini, and a second by Dr.

Morelle, it was VOTED 5-0 TO APPROVE the minutes, with Ms. Aveno

abstaining.



V.	Adjournment – On a motion by Ms. Aveno, and a second by Mr.

Sartini, it was VOTED 6-0 TO APPROVE adjourning at 6:18 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved August 6, 2008


